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TAXIWAY DELTA RECONSTRUCTION PROGRAM – PHASE 2 

CONSTRUCTION SAFETY AND PHASING PLAN (CSPP) 

 

1. Coordination 

a. Predesign Conference.  A pre-design teleconference was held on January 11th, 2011.  Topics 
covered included overall scope of project, anticipated phasing of work, program schedule, and 
FAA requirements for SMS planning for the program.  Attendees included the airport engineer, 
airport operations staff, consulting engineer, and FAA engineering and planning personnel. 

b. Preconstruction Conference.  A pre-construction conference will be held prior to issuance of 
Notice to Proceed.  At a minimum, required attendees will include airport engineer, airport 
operations staff, local air traffic control management, local FAA airway facilities personnel, 
airport electrician, design engineer, construction administration engineer, construction observation 
staff, project superintendent and foreman of prime Contractor, as well as the project foreman for 
each subcontractor employed by the prime Contractor.  Agenda of preconstruction conference will 
include a review of this CSPP and the Contractors Safety Plan Compliance Document (CSPD). 

c. Construction Progress Meetings.  Weekly construction progress meetings will be held 
throughout the duration of the project.  At a minimum, required attendees will include airport 
engineer, airport operations staff, construction administration engineer, construction observation 
staff, project superintendent and foreman of prime Contractor, as well as the project foreman for 
each subcontractor with work occurring during the current period.  Construction phasing and 
safety will be a standing agenda item at the weekly construction progress meetings. 

d. Daily Coordination.  At all times when construction activities are being performed on this project 
the prime Contractor must have a foreman on-site or immediately available who is authorized to 
make decisions regarding the operations and safety of all personnel employed by the Contractor 
and Subcontractors.  Each day the designated foreman must meet with Airport Operations 
Manager on duty to coordinate activities for the days work. 

2. Phasing 

a. Overall Scope of Work.  This project consists of the reconstruction of Taxiway Delta from 
Taxiway D1 to 200 feet south of Taxiway Bravo, the intersection of Taxiway Delta and Romeo, 
and the intersection of Taxiway Delta and Papa, and including construction of the Terminal Apron 
Taxilane from Taxiway Bravo to Taxiway Delta. Additional components include removal of 
Taxiway Charlie between Taxiway Delta and the Terminal Apron and installation of centerline 
lighting on Taxiway D and B. 

b. Locations, Durations, and Sequence of the Work.  The project is comprised of seven (7) 
distinct phases of work.  Each phase consists of of a work area with unique construction access, 
traffic control, and sequencing requirements.  Refer to the project plans (J-sheets) for graphical 
depictions of the phases along with notes on phase specific sequencing and operational 
requirements. 

3. Areas and Operations Affected by the Construction Activity 

a. Operational Affect Table.  Contained within Table 1 below are the anticipated operational 
impacts to the International Airport during the course of the project.  Impacts will 
vary based on normal operations of an area, construction phase, and duration of work.  Contractor 
is required to coordinate with Airport Operations as detailed in Section 1 and 5 of this document 
prior to impacting operations on the airport. 
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Table 1 Airport Operations Affected By Construction – Phase 1 through 7 

Operational 

Requirement 
Normal Phase 1 Phase 2 Phase 3 Phase 4 Phase 5 Phase 6 Phase 7 

Runway 13/31 9,000’ length; 
ADG D-IV No Change Closed No Change No Change No Change No Change Closed 

Runway 13 
Approach Mins 200-1/2 No Change Out of 

Service No Change No Change No Change No Change Out of 
Service 

Runway 31 
Approach Mins CAT IIIb No Change Out of 

Service 
Out of 
Service No Change No Change No Change Out of 

Service 

Runway 5/23 9,000’ length; 
ADG D-IV Closed No Change No Change No Change Closed Closed No Change 

Runway 5 
Approach Mins CAT I Out of 

Service No Change No Change No Change Out of 
Service 

Out of 
Service No Change 

Runway 23 
Approach Mins 600-1 ¾ Out of 

Service No Change No Change No Change Out of 
Service 

Out of 
Service No Change 

Taxiway D ADG IV Closed Twy 
B to P 

Closed Twy 
B to Rwy 

5/23 & Twy 
C to D1 

Closed Twy 
B to Rwy 

5/23 & Twy 
C to D1 

Closed Twy 
P to 550’ 

North of D1 

Closed Twy 
R to 550' 

North of D1 

Closed Twy 
P to 550’ 

North of D1 

Closed Twy 
P to 550’ 

North of D1 

Taxiway D1 
West ADG IV No Change Closed No Change No  Change No Change No Change No Change 

Taxiway D1 
East ADG IV No Change Closed Closed No Change No Change No Change No Change 

Taxiway B ADG IV No Change No Change No Change No Change 
Closed at 
Terminal 

Apron 

Closed 
ARFF to 
Twy P 

Closed Rwy 
5/23 to 

Terminal 
Apron 

Taxiway C ADG IV No Change No Change No Change Removed Removed Removed Removed 

Taxiway R ADG IV 
Closed Rwy 

13/31 to 
Twy B 

Closed Rwy 
13/31 to 
Twy B 

Closed Rwy 
13/31 to 
Twy B 

No Change No Change 

Closed Twy 
D to 

Arm/De-
Arm 

No Change 

Taxiway P ADG IV No Change No Change No Change No Change 
Closed Rwy 

13/31 to 
Twy B 

Restriction 
Twy D to A, 
ADG III or 

less 

Closed Twy 
D to P1 

Terminal Apron ADG I to IV No Change 

Restriction 
on Gate A4, 

B-757 or 
less 

Restriction 
on Gate A4, 

B-757 or 
less 

Restriction 
on Gates 

A1, A3, A5 
& C1, 

112.6’ or 
less 

Restriction 
on Gates A1 
& A5, ADG 

III or less 

Restriction 
on Gates A1 
& A5, ADG 

III or less 

Restriction 
on Gates A1 
& A5, ADG 

III or less 

ANG Operations 
F-16 Base, 3 
entrances to 

apron 
No Change No Change No Change No Change No Change No Change 

Moving 
Entrance 
Closure 

Airport 
Operations 

SMGCS / CAT 
III available No Change Not 

Available No Change No Change SMGCS Not 
Available 

SMGCS Not 
Available 

Not 
Available 

South Cargo 
Operations 

2 entrances to 
apron No Change All Traffic 

via Twy P No Change No Change No Change No Change All Traffic 
via Twy P 

ARFF 
Access to 

airfield via Twy 
B 

No Change No Change No Change No Change No Change 

Twy B 
Closed East 

of ARFF 
Entrance 

Twy B 
Closed West 

of Elliott 
Entrance 
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b. Runway Safety Areas.  Contractor shall not enter into safety area of any active runway without 
prior coordination with Airport Operations Staff and communication with air traffic control via 
ground frequency.  Runway safety area dimensions are shown in Table 2 below and are depicted 
on the phasing plan sheets. 
 

Table 2 Safety Area of Active Runways  

Runway 
Aircraft Approach 

Category 

Airplane Design 

Group 
Runway Safety Area Width / 2 

13/31 D IV 250 
5/23 D IV 250 

 
c. Runway Approach Protection Area.  Contractor shall not place stockpiles or store materials and 

fuel in the runway approach protection area of any active runway.  Runway approach protection 
area dimensions are shown in Table 3 below and are depicted on the phasing plan sheets. 

 

Table 3 Runway Approach Protection Areas During Construction 

Runway 

End 

Aircraft 

Approach 

Category 

Airplane 

Design Group 

Safety Area Prior 

to Threshold  

Minimum Distance to 

Threshold on Approach 

Slope 

13 D IV 1,000 1,700 20:1 
31 D IV 1,000 1,700 20:1 
5 D IV 1,000 ? ? 
23 D IV 1,000 ? ? 

 
4. Navigational Aid (NAVAID) Facilities 

a. Effects of Construction to NAVAIDs.  Aircraft navigational aids (NAVAIDs) provide visual and 
electronic information which is used by pilots who operate and land aircraft at the airport.  
Construction activities can have negative impacts on the functionality and serviceability of 
NAVAIDs. The Contractor must coordinate their work effort and limit their operations so that 
NAVAIDs are not impacted beyond what is planned (see Table 4 for planned NAVAID impacts).   
 

Contractor will be required to limit operations so that material, equipment, and personnel do not 
enter NAVAID critical areas (as shown in the phasing plans) or disturb power to NAVAID 
facilities without prior coordination with Airport Operations and FAA Tech Ops personnel. 

 

Table 4 NAVAID Facility Impacts 

Facility Type Phase Impacted Impact  

Runway 5 Glideslope Phase 1, 5, & 6 Facility will be out of service during these phases 
Runway 5 Localizer Phase 1, 5, & 6 Facility will be out of service during these phases 
Runway 5 MALSR Phase 1, 5, & 6 Facility will be out of service during these phases 
Runway 5 PAPI Phase 1, 5, & 6 Facility will be out of service during these phases 
Runway 23 REIL 

 

Phase 1, 5, & 6 Facility will be out of service during these phases 
Runway 23 PAPI Phase 1, 5, & 6 Facility will be out of service during these phases 
Runway 13 Glideslope Phase 2 & 7 Facility will be out of service during these phases 
Runway 13 Localizer Phase 2 & 7 Facility will be out of service during these phases 
Runway 13 VASI Phase 2 & 7 Facility will be out of service during these phases 
Runway 13 MALSR Phase 2 & 7 Facility will be out of service during these phases 
Runway 31 PAPI Phase 2 & 7 Facility will be out of service during these phases 
Runway 31 Glideslope Phase 2, 3, & 7 Facility will be out of service during these phases 
Runway 31 Localizer Phase 2, 3, & 7 Facility will be out of service during these phases 
Runway 31ALSF Phase 2, 3, & 7 Facility will be out of service during these phases 
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b. Coordination of NAVAID Impacts.  Planned NAVAID impacts must be addressed in the 
Contractors construction schedule.  Contractor is required to provide at least 72 hours notice to 
Airport Operations and FAA Tech Ops personnel prior to disturbing power supply or removing a 
NAVAID from service.  FAA Tech Ops Office – (555) 555-5555. 

5. Contractor Access 

a. Stockpiled Materials.  Contractor is limited to placement of stockpiled materials at the locations 
shown within the phasing plans.  Additionally, Contractor may place material stockpiles (topsoil, 
aggregate, etc.) at any location within the project work limits as delineated by snow fence as 
shown in the phasing plans. 

i. Height Restrictions.  Stockpiles have height limits of 10 feet due to line of sight 
constraints from the ATCT to the end of Runway 31. 

ii. Wildlife Attractant.  Contractor to manage stockpiles so that they do not attract wildlife 
(Refer to Section 6 below). 

iii. Foreign Object Debris (FOD).  Contractor to manage stockpiles so that they do not 
create FOD (Refer to Section 7 below). 

iv. Marking and Lighting of Stockpiles.  Contractor will not be required to mark or light 
material stockpiles. 

b. Vehicle and Personnel Operations 

i. Access to Airport Operations Area (AOA).  The airport operations area is defined by 
the perimeter fence surrounding the airfield.  Access onto the AOA is through any 
number of gates along the fence or doors through buildings.  Contractor access onto the 
AOA is limited to the gates shown on the project phasing sheets. 

No person shall enter upon the Air Operations Area (AOA), or any other restricted area 
except authorized personnel assigned to duty therein, personnel escorted by an 
appropriately badged escort. 

ii. Mechanisms to prevent improper movement.  Contractor operations within the AOA 
are limited to the areas shown on the project phasing plans.  A visual boundary will be 
installed by the Contractor around all work areas.  Boundary will consist of low profile 
barricades on pavement surfaces and snow fence in turf areas.  The project phasing plans 
show locations of work area boundaries, which generally follow Object Free Areas of 
adjacent open pavement.  Construction vehicles and personnel must not cross barricades 
or snow fence at any time without an escort from Airport Operations personnel. 

iii. Parking areas for personal vehicles and equipment.  Contractor employee personal 
vehicles may not be parked or driven in the AOA.  Employee parking areas are identified 
on the project phasing plans.  Contractor vehicles and equipment are allowed inside of 
the project work area within the AOA.  Equipment staging and parking areas are as 
shown in the project phasing plans.  Additionally, Contractor may park vehicles 
anywhere within the project work area as defined for each phase within the phasing 
plans. 

iv. Haul Routes.  The phasing plan sheets depict haul routes for both overall site access 
from surrounding public roadways and haul routes to the individual phased work areas 
through the airport perimeter fence.  Contractor access and hauling operations are strictly 
limited to the haul routes shown.  Contractor is responsible for any improvements and 
maintenance to haul routes as needed to efficiently perform construction activities.  
Following completion of construction Contractor is required to restore haul route to 
original condition. 

v. Airport rules for ground vehicle operations.  The following rules of operation must be 
followed at all times when driving on the airport.  Read each rule carefully and make sure 
you understand your responsibilities as a driver on the airport. 
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1. No person shall operate motorized vehicles or equipment of any kind on the 
airport unless in possession of valid operator’s license as required by the State  
for the type of vehicle being operated. 

 
2. No person shall operate a motor vehicle or other motorized equipment of any 

kind on the airport in a reckless or negligent manner or without caution or in any 
manner that endangers or is likely to endanger persons or property, or in excess 
of either the 20 mph speed limit prescribed by the Aviation Director or in excess 
of the posted speed limit in the following areas: 

a.  5 mph under the concourse 

b. 15 mph on the South Air Cargo ramp 
 
3. No person shall fail to give pedestrians and aircraft the right-of-way over 

vehicular traffic.  All ground vehicles shall pass to the rear of taxiing aircraft. 
 
4. No person operating a motor vehicle on the airport shall fail to give proper 

signals or fail to observe the directions of posted traffic signs or traffic lanes. 
 
5. No person under the influence of alcohol or drugs shall operate a motor vehicle 

on the airport. 
 
6. Contractor will not be allowed to operate motor vehicles outside of the 

designated work areas as identified by barricades and snow fence.  To drive 
from one work area to another you should, under most circumstances, leave the 
airfield via an authorized security gate, and then drive the airport service road to 
the desired work area.   

 
7. Driving privileges to operate in areas controlled by the ATCT (movement areas) 

are limited to vehicles with an operational necessity and who have been pre-
approved by the Aviation Director and have received appropriate Ground 
Vehicle Movement Area Driver Training.  To drive on any part of the airport 
other than the work areas as defined in the project phasing plans the Contractor 
must coordinate with and be escorted by Airport Operations personnel, and must 
obey the following restrictions: 

a. All vehicles operating outside of the project work area must be escorted 
by an Airport Operations vehicle with a two-way radio in continuous 
communication with the ATCT except for construction personnel 
crossing the movement area at the intersection of taxiway B & R.  The 
Contractor provided flagger will communicate with the ATCT at this 
location to allow construction personnel to cross the movement area. 

b. Vehicles operating in the movement areas must be equipped with a 
yellow beacon that is turned on and operating and have proper 
markings.  Refer to Section 5.b..iv below for vehicle marking and 
lighting requirements. 

c. Vehicle operators are expected to familiarize themselves with airport 
signs and markings. 

 
8. The Aviation Director shall have the authority to tow or otherwise move motor 

vehicles that are parked by their owners or operators on the airport in violation 
of the regulations of the airport, at the operator’s expense and without liability 
for damage that may result in the course of or by reason of such moving. 

 
9. Vehicles operating within the Air Operations Areas (AOA) or within the 

perimeter security fence line shall display a vehicle permit issued by Airport 
Operations or be escorted by a vehicle with a vehicle permit.  This is required 
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for all licensed vehicles operating within the airport security fence on the 
project, including but not limited to Contractor work truck, haul trucks 
(aggregate, concrete batch truck, etc.), paint trucks, etc.  Machinery and 
equipment which does not have a license is not required to display a vehicle 
permit. 

 
10. All Vehicles operating on the airport must have their head / tail lights turned on 

during darkness and low visibility conditions. 
 

vi. Contractor vehicle marking and lighting.  Each Contractor licensed vehicle must 
display a company logo on both sides of sufficient size to be recognizable to personnel in 
the Control Tower.  Signs must be a minimum of 200 square inches and be approved by 
the Airport.  Specialized construction equipment does not require signs. 

Each Contractor licensed vehicle must have a yellow/amber rotating beacon affixed to the 
uppermost part of the vehicle.  Light must be visible from any direction, day and night, 
including the air.  Specialized construction equipment does not require rotating beacon 
lights. 

Contractor vehicle marking and lighting is the sole responsibility of the Contractor.  The 
Airport will not provide markings or lights.   

c. Radio Communications 

i. Two-way radios.  Contractors may utilize two way radios on the project provided that 
they do not interfere with existing Airport, FAA, and Air National Guard communication 
equipment and frequencies. 

ii. Air Traffic Control (ATC) radio communication.  Vehicle operations on the 
movement area (non-radio exempt) require contact with ATC Ground Control.  Ground 
Control directs all aircraft and vehicle movement on the airport movement area.  Prior to 
entering any movement area Ground Control must be contacted via the ground frequency.  
For this project, Flaggers must contract airport ground with position and intentions when 
construction personnel and equipment approach taxiway B.   

1. Personnel required to communicate with ATC.  For this project, all 
communications with ATC Ground Control will be made by Airport Operations 
staff except for the flaggers at the intersection of taxiway B and R.  Airport 
Operations will provide escort for the Contractor to set traffic control devices for 
each phase.  Upon approval of traffic control placement the Contractor will be 
allowed uninhibited access to the phased work area via the defined haul routes 
without being required to contact ATC. 

2. Training.  The Contractor provided flaggers must receive Ground Vehicle 
Movement Area Driver Training.  Flaggers without Ground Vehicle Movement 
Area Driver Training will not be allowed.   

3. Procedure for communicating 

a. Radio types.  Contractor provided radio capable of monitoring airport 
ground frequency 

b. Light signals.  Not Applicable. 

4. Frequencies and phone numbers. 

Airport Operations Center (24 hr) 555-555-5555 

Airport 1 (24 hr)   555-555-5555 

Ground Control  121.9 MHz 

d. Airport Security.  The International Airport maintains an active security program, 
and as a commercial service airport security is of primary importance.  The project will take place 
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within the Airport’s Security Identification Display Area (SIDA), which requires specific security 
protocol be followed.  General project security requirements include the following. 

i. The project plans show the entry point(s), barricades, Contractor’s staging area, 
employee’s private vehicle parking area, and work area.  The Contractor shall provide 
security for these areas. The Contractor is to provide to the Airport, for review and 
approval, all security measures, barricades, and other means to be taken to secure 
scheduled openings between the secure and non-secure areas, prior to creating the 
opening.  The Airport provides security oversight and patrols of the Airport, but the 
Contractor should not rely on the patrols to provide full-time security. 

ii. No Contractor employee may tamper or interfere with, compromise, modify, attempt to 
circumvent, or cause a person tamper or interfere with, compromise, modify, or attempt 
to circumvent any security system, measure, or procedure implemented at the Airport. 

iii. Each Contractor employee must immediately notify the Airport when security-related 
facilities and equipment within the Contractor’s area are malfunctioning or not longer 
adequate to perform the control function. 

iv. No Contractor employee may enter, or be present within, a secured area, SIDA, AOA, or 
Sterile Area without complying with the systems, measures, or procedures being applied 
to control access to, or presence, or movement in, such areas. 

e. TSA requirements.  The Transportation Security Administration (TSA) through several 
Transportation Security Regulations (TSR) has the regulatory power to assess fines for breaches of 
airport security.  The TSA will test the Contractors security means and methods for compliance 
with applicable security codes and regulations throughout the course of the project.  Accordingly, 
if the Contractor is found culpable for security breaches, fines assessed to the Airport will be 
collected from the Contractor. 

f. Security badging requirements.  The Contractor will be required to obtain security badging in 
accordance with the following requirements. 

i. Badge Responsibility.  The General Contractor is directly responsible to the Airport for 
authorizing his/her employees and the employees of the sub-contractors access into the 
AOA.  The General Contractor shall also account for photo-ID badges and controlled 
keys that are issued to his/her employees and the subs’ employees. The Contractor shall 
collect all Airport photo-ID badges from his/her employees at the conclusion of the 
project and return them to the Airport.  The General Contractor shall ensure that all 
photo-ID badges issued to his sub-contractors are returned to the Airport.  If a photo-ID 
badge is not returned to the Airport within thirty (30) days after the need for such 
identification badge is no longer required, the deposit on the photo-ID badge will be 
considered forfeited and shall not be refunded. Airport photo-ID badge deposit for airport 
identification cards issued with access to areas controlled for security reasons is $100 
(per card). 

ii. Persons Required to be Badged.  All Contractor employees who are working on the site 
and a daily basis within the airport perimeter fence must be badged.  Only those 
employees making an occasional delivery, a one time visit to the project, or working 
outside of the perimeter fence (at batch plant site) may be escorted, otherwise all 
employees must go through the badging process outlined in the following paragraphs. 

iii. Obtaining a Badge.  No person may be issued any identification media that provides 
unescorted access to any SIDA unless the person has successfully completed training in 
accordance with a TSA approved curriculum, completed a criminal history background 
check, and an assessment from the TSA. This training for all holders of owner 
issued/approved identification badges is mandatory and will take approximately one hour 
and a half to complete. 

Each Contractor employee designated to receive an Airport Photo-Identification Badge to 
allow unescorted access must accomplish a criminal history check by submitting to 
fingerprinting by the Airport Operations Department, accomplish an application form, 
attend a one hour to one and a half training session, and stand for a photo.  The criminal 
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history check determines if the individual has a criminal record.  Persons convicted of 
felonies or other disqualifying crimes are not eligible for a badge.  If the person does not 
have a criminal record, then he/she must submit to fingerprinting.  At this time, the 
identity of the person must be verified by presenting two forms of identification, one of 
which must be a government form showing the person’s photo.  Persons must also submit 
to a Security Threat Assessment.   

Persons should report to the Airport Operations Office for fingerprinting at least two 
weeks before the badge is needed in order to receive the verification in a timely manner.  
If the person has been denied unescorted access based on the fingerprinted criminal 
history check, he/she will be notified.  If the person has been granted access, he/she will 
contact the Airport Operations Department for a training session appointment.  The 
training and the badge making equipment are located at the Airport Administration 
Offices in the terminal building.  For additional information or to view forms, please 
contact the Airport Public Safety Department, 555-555-5555 or visit this website: 
http://www.airport.com/business/badging/ 

iv. Limits of Access.  No Contractor employee may use, or allow to be used airport-issued 
access medium or identification medium that authorizes the access, presence, or 
movement of persons or vehicles in SIDA’s, or AOA’s in any other manner than that for 
which it was issued by the authority based in several Transportation Security Regulations 
(TSR) or the Airport Security Program (ASP). 

v. Badge Type.  The International Airport provides several badge types based 
on the type and area that may be accessed by each individual person.  For this project the 
Contractor will be issued GOLD airport identification badges with escort privileges. 

Contractors may receive “Escort” privileges through prior written request of the Airport.  
If escorting privileges are given, a superintendent or foreman with a badge may escort a 
group of employees for the duration of the project within the project work area as defined 
in the phasing plans.  An employee with escort privileges with a badge shall be present at 
all times during working hours. 

vi. Badging Cost 

1. Original, renewal or replacement issue or reissue of an airport identification card 
with access to areas controlled for security reasons, as required by the 
Transportation Security Administration: $25.00 

2. Finger printing services:  

a. If provided to an individual desiring an airport photo-ID badge - $20.00  

b. If provided otherwise - $35.00  

3. Criminal background checking services:  

a. If provided to an individual desiring an airport photo-ID badge - $33.00  

b. If provided otherwise - $50.00  

4. Security threat assessment fee: $11.00  

5. Vehicle access permit: $10.00 

vii. Escorted Access.  Any individual requiring access on an infrequent basis to the project 
work area must be under the general observation and control of a Contractor employee 
who has in his possession a valid International Airport photo identification 
badge with escort privileges.  A current badged personnel who does not have their badge 
at the time of access CAN NOT be escorted. 

viii. Badge Display.  Airport-issued identification badges will be displayed on outermost 
garment above the waist.  Persons observed in the SIDA or AOA without proper 
credentials or without escort will immediately be arrested and charged with criminal 
trespass as specified under state statute. 
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ix. Challenge Policy.  Contractor is expected and required to challenge all individuals inside 
the airport perimeter fence, not displaying airport approved identification or who are 
acting suspicious.  Challenging is a critical step in preventing unauthorized access and all 
airport personnel are expected to challenge all persons who do not display airport issued 
identification within the restricted areas of the Airport. 

 
g. Maintenance of the Secured Area of the Airport.  The Contractor shall provide a guard with an 

escort badge to control the access into the SIDA via the gates identified in the phasing plans.  
Access will not be allowed at any other points beyond those detailed in the project phasing plans.  
Gate guards are required at any time the Contractor is moving materials, equipment, or personnel 
through the airport perimeter security fence.   

Guards must be a dedicated security employee who has attended gate guard training from the 
Airport.  Gate guards must be outfitted in a readily identifiable uniform and shall have a 
Contractor-provided cell phone to enable quick communication with the Airport Operations 
Department.   

If the Contractor fails to provide adequate security or barriers at the breech or other openings 
between the secure and non-secure areas, the Airport will mandate a guard to be provided with the 
cost charged against the Contractor or project may be shut down at the discretion of the Airport 
Commission.  The guard will remain until adequate security or barriers are provided or installed.  
The Contractor is to notify the Owner immediately if a breech in security accidentally occurs. 

6. Wildlife management 

a. Trash.  Food scraps must be collected from construction personnel activity.  

b. Standing Water.  Any activity taking place that creates a standing body of water must be 
remedied immediately.    

c. Tall Grass and Seeds.  A monocultural stand of grass is being specified for all disturbed areas 
that are being returned to turf throughout the airfield.  Mowing schedules have been established to 
maintain, when possible, a height of 6 to 10 inches, to help prevent the large flocks of starlings, 
crows and other species from becoming a hazard.  It will be the responsibility of the Contractor to 
establish and maintain a schedule that allows a maximum grass height of 10 inches within the 
construction work area. 

d. Poorly Maintained Fencing and Gates.  Periodic perimeter fence inspections are conducted by 
Operations Officers to ensure the fence is secured.  These inspections also include identifying any 
animal digs that are located under the fence, and ensuring that perimeter gates and drainage grates 
are tightly secured to prevent animal access.  In addition, Operation Officers will take appropriate 
actions to reduce any other observed wildlife activity.  All such findings will be documented in the 
Operations log. 

e. Disruption of Existing Wildlife Habitat.  While this will frequently be unavoidable due to the 
nature of the project, Contractor personnel should immediately notify airport operations of a 
wildlife sighting. 

7. Foreign Object Debris (FOD) Management 

a. Description of FOD.  Foreign object debris at airports includes any object found in an 
inappropriate location that can damage aircraft, equipment, or airport personnel.  On construction 
sites FOD typically is comprised of loose gravel, blowing sand, wire bristles from sweeper heads, 
food wrappers, material packaging.  The presence of FOD on an airport’s air operations area 
(AOA) poses a significant threat to the safety of air travel.  FOD has the potential to damage 
aircraft during critical phases of flight, which can lead to catastrophic loss of life and airframe, and 
at the very least increased maintenance and operating costs. 

b. Methods of FOD control 

i. Training.  Contractor shall provide training to all employees working within the AOA on 
effective FOD management.  Training shall include description and consequences of 
FOD, FOD awareness, and housekeeping procedures.  
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ii. Housekeeping.  Preventing FOD from occurring is the most effective form of FOD 
management.  Contractor must monitor construction activities and proactively develop a 
plan to prevent FOD from occurring.  Typical FOD prevention measures include the use 
of covered trash containers, covered loads, zero tolerance of littering, and tying down 
items which may be easily wind blown. 

iii. Ground vehicle tire inspections.  Prior to crossing active airfield pavement the 
Contractor must perform a vehicle tire check for any loose rocks that may be in the tread.  
Tires covered in mud must be cleaned prior to crossing active pavement in order to 
prevent tracking of dirt. 

iv. Pavement sweeps.  Prior to opening sections of pavement within a work area to aircraft 
traffic, the Contractor will be required to sweep the entire pavement surface (including 
shoulders).  Metal bristled brooms are known to create FOD, and the Contractor will be 
required to clean all bristles from the pavement.  Compressed air and vacuums can be 
used to clean pavement surfaces as well. 

v. FOD Inspections.  Refer to Section 10 for FOD inspection requirements. 

8. Hazardous Material Management 

a. Haz-Mat Procedures to be developed by the Contractor prior to the issuance of the notice-to-
proceed including but not limited to:   

i. Fuel Storage Locations 

ii. Spill Procedures 

iii. MSDS 

9. Notification of Construction Activities 

a. List of Responsible Representatives.  Persons who have questions concerning policies, 
procedures, or requirements of the Airport Security Program, should contact Airport Operations.  
Persons who observe a security violation, suspicious act or any serious act that may endanger 
persons or property, should immediately contact Airport Operations.  For this project, all 
communications with ATC Ground Control will be made by Airport Operations staff. 

i. Airport Operations Center (24 hrs) – (555) 555-5555                                   

ii. Airport-1 (24hrs) – (555) 555-5555 

iii. Airport Operations Manager (Office) – (555) 555-5555 

iv. Airport Operations Manager (Cell) – (555) 555-5555 

v. FAA Tech Ops Office – (555) 555-5555 

vi. Engineering Department – (555) 5555-5555 

b. NOTAMs.  Contractor shall coordinate with Airport Operations personnel for the issuance of all 
NOTAMs related to the project construction.  Airport Operations and FAA shall generate and 
issue NOTAMs based on Contractor construction schedule and facility impacts. 

c. Emergency Notification Procedures.  In the case of a life threatening situation, dial 911 and 
Airport Operations immediately thereafter.  Airport Operations will coordinate any emergency 
response. 

d. Coordination with ARFF.  Weekly construction progress meetings will be held throughout the 
duration of the project and prior to commencement of phasing changes.  At this time ARFF will be 
notified of rerouting, blocking and restoration of emergency access routes. 

e. Notification to the FAA.  Potential Contractor batch plant location has been submitted to FAA 
for airspace analysis and is currently under review.  If Contractor modifies the location or heights 
of the batch plant he/she must resubmit a new 7460-1 to FAA for airspace review.  Prior to 
reopening Runway 13/31, local FAA Tech Ops will need to be contacted to check all NAVAIDs 
shut down during construction and if required flight check affected NAVAIDs. 
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10. Inspection Requirements  

a. FOD Inspection.  The Contractor shall keep the project site and vehicles clean, employing a 
“clean as you go” approach throughout the project. 

b. Airport Operations Daily Inspection.  Operations Officers conduct two daily airfield 
inspections.  These inspections include an inspection of all airfield-paved areas and safety areas to 
ensure compliance with FAR Part 139.327. 

c. Contractor Inspection. 

i. Prior to opening work areas and pavement to aircraft operations the Contractor must 
coordinate with airport operations for inspection of work area.  Pavements must be free 
of all dirt, sand, grave, wire bristles or any other objects that could cause damage to 
aircraft engines.  All soil areas must be free of dirt clods, ruts, or surface irregularities 
that could damage an aircraft should it leave the pavement. 

ii. Daily inspections must be completed to assure all traffic control devices are in proper 
location and working order. 

d. Final Inspection.  Coordinate with the FAA Airport Certification Safety Inspector (ACSI) prior to 
the completion of phase 7 to determine if a final inspection will be necessary. 

11. Underground Utilities 

a. Prior to performing any work on airport property (inside or outside the perimeter security fence) 
please review the instructions on the Airport Dig Permit, schedule a joint location meeting, and 
obtain required signatures of the affected parties listed on the Airport Dig Permit. 

b. Not until each person / utility has met with the applicant at the work site and signed off on the 
Airport Dig Permit, and the original copy of the Airport Dig Permit has been submitted to Airport 
Operations in Room 207, can work begin. 

c. Project plans have identified potential underground utility conflicts. 

i. Phase 1 – Existing FAA Tower Control Cables to the FTU under Taxiway D at 
approximate station 2033+25 to be protected in place. 

ii. Phase 1 – Existing Airport runway lighting control fiber optic cable feeding the ATCT 
under the Taxilane at approximate station 706+10 to be lowered and protected in place. 

iii. Phase 5 – Existing Airport Communications fiber optic cable and pavement sensor cable 
under Taxiway D at approximate station 2021+00 to be lowered and protected in place. 

12. Penalties.  The following penalties will be administered by the Airport, FAA, and TSA as allowed per the 
requirements of the Construction Safety and Phasing Plan. 

a. Vehicle Operations.  Stiff penalties exist to punish those who violate airport driving regulations.  
Prosecution can be a fine, imprisonment, lease violation or impoundment of vehicle.  Specific 
penalties include: 

b. Security Violations.  Individuals who violate Airport Security rules may be subject to 
prosecution.  Penalties may be a fine, imprisonment, lease violation or impoundment of vehicle.  
The TSA can levy fines of up to $11,000 per security incident.  In addition to the penalties 
prescribed in the Municipal Code, the Aviation Director may remove or eject from the airport 
premises any person who violates any rule or regulation prescribed in Chapter 22 of the Municipal 
Code, the Airport Board Regulations, or any order or instruction issued by the Aviation Director.  
Additionally, the Aviation Director may deny the use of the Airport and its facilities to any such 
person if the Director determines that such denial is necessary for the safety or orderly operation 
of the airport or for the good of the public. 

c. Authority and Legal Action. 
i. Any person, corporation, or other legal entity who violates or resists the enforcement of 

Chapter 22 (Vehicle Operations) of the Municipal Code or an Airport Board Regulation 

SAMPLE



International Airport                                                                                                                                              Sample 

  12 
 

shall be guilty of a misdemeanor and shall be punished by a fine not exceeding $100.00, 
or by imprisonment not exceeding 30 days. 

ii. In addition to or in the alternative, any person, corporation, or legal entity who violates or 
resists the enforcement of this chapter shall be guilty of a municipal infraction punishable 
by a civil penalty of $100.00 for the initial offense and $200.00 for each repeat offense.  
Each day that a municipal infraction occurs constitutes a separate offense. 

iii. Seeking a civil penalty as authorized in this section does not preclude the city from 
seeking alternative relief, including an order for abatement or injunctive relief, from the 
court in the same action or as a separate action. 

d. FOD.  The airport has a zero tolerance approach to FOD, and the Contractor may be subject to 
fines from the Airport, FAA, or other agencies for failure to properly manage FOD during 
construction activities. 

13. Special Conditions.  During construction both Runway 5/23 and Runway 13/31 will be closed during 
different stages of construction.  When Runway 13/31 is closed the airport will be limited to a CAT I 
approach or less.  

14. Runway and Taxiway Visual Aids – Marking, Lighting, Signs, and Visual Aids. 

a. General.  Airport markings, lighting, signs, and visual NAVAIDs directing aircraft to closed areas 
of the airport will be covered, removed, or disabled during construction. 

b. Markings.  Lighted runway closure “X’s” will be installed on Runway 5/23 for phases 1, 5, and 
phase 6. Lighted runway closure “X’s” will be installed on Runway 13/31 for phase 2 & 7. 

c. Lights / Signs.  Runway 13/31 and 5/23 centerline and edge light circuits to be turned off and 
temporary edge lighting circuit jumpers for taxiway B, C, D & P to be utilized during 
construction.  Runway exit signs for closed taxiways to be covered during all phases of the 
project. 

15. Marking and Signs for Access Routes.  All applicable signs to be installed at the RSA and the TOFA on 
the service roads. 

16. Hazard Marking, Lighting, and Signing.  Low profile barricades with flashing red lights to be used for 
all pavement closures.  Cones to be utilized to establish limits of construction haul routes.  Barricade 
spacing may be varied (made smaller) to fit pavement widths but may not exceed 4 feet.  Refer to the J 
sheets for exact locations of low profile barricades.  

17. Protection of Runway and Taxiway Safety Areas. 

a. No work is to be conducted within the RSA or TSA while the runway or taxiways are open for 
aircraft operations.  Work within the RSA during phase 1 and phase 5 and work within the TSA 
during phase 7 must occur between the hours of 12:00 and 5:00 a.m. 

b. Open trenches and excavations are not permitted within the TSA while the taxiway is open.  All 
trenches and excavations must be backfilled prior to opening taxiway. 

c. Taxiway/Taxilane Object Free Area (TOFA) 

i. During phase 2 and 3 the terminal apron taxilane will be restricted to a 757-200 or 
smaller (125 ft. wingspan).  Contractor shall coordinate with Airport Operations 
personnel for the issuance of all NOTAMs related to TOFA temporary adjustments. 

ii. During phase 4 the terminal apron taxilane will be restricted to a 737-700 or smaller 
(112.6 ft. wingspan).  Contractor shall coordinate with Airport Operations personnel for 
the issuance of all NOTAMs related to TOFA temporary adjustments. 

iii. During phase 5 thru phase 7 the terminal apron taxilane will be restricted to ADG III or 
smaller (118 ft. wingspan).  Contractor shall coordinate with Airport Operations 
personnel for the issuance of all NOTAMs related to TOFA temporary adjustments. 
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iv. During phase 6 Taxiway P between Taxiway D and Taxiway A will be restricted to ADG 
III or smaller (118 ft. wingspan).  Contractor shall coordinate with Airport Operations 
personnel for the issuance of all NOTAMs related to TOFA temporary adjustments. 

v. Remaining stages to be constructed outside existing TOFAs. 

18. Other Limitations on Construction 

a. Contractor may not use tall equipment (cranes, concrete pumps, etc.) unless a 7460-1 
determination letter is issued for such equipment. 

b. The use of open flame welding or torches is prohibited unless fire safety precautions are provided 
and airport operator has approved their use. 

c. The use of electrical blasting caps is prohibited on or within 1000 ft. of the airport property. 

d. The use of flare pots is prohibited within the AOA. 
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